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Accomplishments (week of 2/29/16)

Project Coordination/Construction Management Activities

Field Activities

Materials Summary This Week Total

Approximate Contaminated Soil 
Excavated (CY)

0 48,840

Solidified Waste (CY) 0 44,453

• Geonet and 2nd layer of 80 mil HDPE installed 
over approximately 10 of 11 acres in  Phase 1 
RCRA Cell

• Completed leachate detection system 
installation

• Ensafe (IQAT) site visit to view leachate 
detection system and liner installation

• PETITION UPDATE:  EPA approved an 
extension of the date of deposit to the 
Performance Guarantee account until June 
23, 2016.  It will continue to evaluate the 
Petition.   The Petition review is tied to the 
project schedule talks with EPA. 

• SCHEDULE:  Due to weather delays, a Phase 2 
RD/RA extension request letter was sent to 
EPA on 3/4/16. 

Water Management
• No Rain
Injection Wells  
• Injection through both wells Monday –

Friday brought freeboards back to 
favorable levels

• WDW‐138:  77‐82 gpm at max injection 
pressure of 990 psi

• WDW‐73:  65‐70 gpm at max injection 
pressure of 1225 psi

Landfill
• Liner crew completes installation of 
leachate detection system (Geonet, 
Geotextile, perforated pipe and rock 
aggregate)

• Liner crew continues installation of 
Geonet followed by 2nd layer of 80 mil 

HDPE on Phase 1 RCRA Cell floor
• Complete backfilling/compacting of 
Cemetery Area soil excavation and 
continue 1’ clay placement in Phase 2 of 
RCRA Cell

• Remove concrete from Phase 2 area 
near hurricane levee

Other
• Air monitoring as needed
• Dust Suppression with water truck as 

needed
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Project Coordination/Construction Management Activities

Upcoming Project Activities Upcoming Field Activities

• Work with EPA to finalize approval of Petition 
to Modify Timing and Amount of 
Performance Guarantee. 

• In light of the strong El Nino resulting in 
continued delays to the schedule, PNL 
submitted a letter to the EPA documenting 
the weather delays and proposing schedule 
extension.

• Continue submittal of Weekly reports

• Install leachate detection/collection piping 
system

• Continue Phase 1 RCRA Cell Liner install 
(Geonet, 80 mil HDPE, Geo‐composite)

• Begin placement of operation layer in Phase 1 
of RCRA Cell

• Continue earthwork and subgrade prep in 
Phase 2 RCRA Cell, placement of 1’ of clay

• Soil excavation and backfill of Tank 900 Area

• Continue injection of contact water as 
needed

• Site Visits by IQAT to view RCRA Cell 
construction
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Phase 1 RCRA Cell progress aerial taken 3/3/16

Leachate Trenches

Leachate Sump

2nd Layer 80 mil HDPE Phase 2 RCRA Cell

1st Layer 80 mil HDPE
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Liner crews installing 2nd layer of 80 mil HDPE on top of geonet drainage layer 
in Phase 1 RCRA Cell 

Geo-Net 
Drainage Layer

2nd Layer 
80 mil HDPE

1st Layer 
80 mil HDPE
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Leachate Detection piping installed.  Leachate Collection piping to be installed 
on top of the detection piping.

4” perforated 
HDPE Pipe

Rock Drainage 
Aggregate

Geo-Textile 
Wrap

Geonet Drainage 
Layer
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Phase 2 RCRA Cell progress aerial taken 3/3/16

Oil Pit

Well 73
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Placement of clay from on-site borrow area in Phase 2 of the RCRA Cell.  Rock 
aggregate used in leachate detection/collection trenches in foreground
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Portion of large concrete debris removed from the toe of the existing hurricane 
levee in Phase 2 of RCRA Cell




